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Date: October 25, 1994 I
From: Karla Auker, OSC, U.S. EPA, Region V EERB,

Westlake, Oh (ERU/REGV)

To: D. Dietrich-Attn: E.Watkins, USEPA, OSWER,Wash.DC(BY FAX)
R. Karl, USEPA, EERB, Chicago, IL (KARL.R)
R. Powers, USEPA, EERB, RS-1, Grosse He, MI... (ERU/REGV)
B. Wester, ORC, Chicago, IL (BY FAX)
L. Beasley, USEPA, ESS. HSE-5J, Chicago, IL (BY FAX)
R. Bonner, OEPA-EERD, Columbus, OH (BY FAX)
S. Yabaile, OEPA, CDO, Columbus, OH (BY FAX)
Lt. R. Quay, Columbus Fire Dept, Columbus,OH(614)645-6637
Qndr. J.Dean, Columbus Police Dept, Columbus,OH. (BY MAIL)
Duty Officer, NRC, Washington, D.C (BY FAX)

Subject: Pollution Report for the Removal Action at the Columbus Auto Parts
site, Columbus, Franklin County, Ohio.

POLREP NO. 1 (INITIAL)

II. BACKGROUND:
Site No: XR
Delivery Order No: 5001-05-638
Response Authority: CERCLA
CERCLA Incident Category: Removal Funded
NPL Status: None
Start Date: 09-29-94

III. RESPONSE INFDRMATION:

A. Situation

o The Columbus Auto Parts site is located at 575 E. Hudson Street in
Columbus, Franklin County, Ohio. The site consists of
approximately 32 acres of land containing several large buildings
which formerly housed manufacturing and office activities during
the facility's operation as an auto parts manufacturer. The
facility was in operation until 1989. Current site ownership is
uncertain at this time.

o On June 27, 1994, U.S. EPA conducted a site assessment and
documented the presence of abandoned drums containing corrosive
and petroleum wastestreams. Drums were deteriorated, leaking, and
unsecured. In addition, a number of open pits, containing
petroleum based wastes were also encountered at the site, along
with several UST's and an AST, which also contained wastes.

B. Actions Taken

o September 1, 1994 - Action memo signed for removal action.
Delivery Order 5001-05-638 issued to E£M to initiate removal
action on September 29, 1994.
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o October 6, 1994 - On-site meeting with contractors conducted. TAT
collects samples from pits and UST's for hazard categorization and
laboratory analysis. Begin mobilization arrangements.

o October 16, 1994 - Continue mobilization efforts. Previous
problems in arranging for power supply solved through use of
portable generators. Contingency plan meeting held with U.S. EPA
and local fire departments.

o October 17, 1994 - Additional fire occurs at facility. ERGS begin
arrangements for fence contractor to repair holes in fence to
limit accessibility to trespassers.

o October 24, 1994 - Site fully mobilized. ERGS personnel begin
clearing debris off building floors and begin placement of floor
dry over oil-covered floors in buildings. Continue efforts to
obtain water for use on-site. Begin removal of overhead piping in
work zones. Swimming pool set up for use in bulking of oily
wastewaters.

C. Next Steps

o Inventory and characterize abandoned wastes. Establish
wastestreams for disposal.

o Repackage wastes for disposal.

D. Key Issues

o Deteriorated drums and pits containing corrosive and petroleum
wastes.

o Site vandalism incidences have included the arrest of 4 youths,
three of which were carrying guns and two of which had outstanding
warrants for their arrest. Also shots have been fired above a
security guard's head. Two guards are now on-site during
non-working hours and one guard is on-site during working hours.
Columbus Police Department is periodically conducting aerial
surveillance.

IV. COST INPORMATION

Estimate through October 24, 1994

BUDGETED TOTAL TO DATE REMAINING
ERGS $700,000 $ 30,000 $670,000
TAT $ 32,000 $ 12,749 $ 19,251
EPA DIRECT $33,815 $ 621 $33,194
EPA INDIRECT $ 72,025 $ 1,323 $ 70,702

$837,840 $ 44,693 $793,147


